

ECM Notification

Eagle Creek Paint Schedule – Last week a new contract was awarded to 503 Painting. This was in response to attempt to complete as many chalets as possible this year before the weather turns. The contract is for 35 units, weather permitting. There is no need to remove your outside furniture. See schedule below:

September 20th - Units #40 and #41

September 21st & 22nd - Units #39 and #43

September 23rd – Units #37 and #38

September 24th No work

September 25th – Units #35 and #36

ECM is working with 503 on a complete schedule for upcoming weeks.

This is an automated email; please do not reply to this message. Replies can be emailed to Ownerservices@eagle-crest.com.